

No. SSWMB/ED-F/Re-NIT-3/2017-18/ 59 /2018

Sindh Solid Waste Management Board
GOVERNMENT OF SINDH

Dated: 15th January, 2019

FINAL NOTICE
IMMEDIATE/URGENT/BY TCS

M/s Shams & Zain Meo Rajput Construction Co,
Office No. 1, Saqib Centre, Block-7,
Gulshan-e-Iqbal, Karachi.
Tel No. 021-34986159, 0300-2344056.

SUBJECT: FAILURE TO START OF WORK FOR CONSTRUCTION OF BOUNDARY WALL AROUND SSSWMB LANDFILL SITE AT DEH DEH JAM CHAKRO (SURJANI TOWN) - CIVIL WORKS UNDER SSWMB/RE-NIT-3.1/2017-18.

Reference:

- (i). Work Order Letter No. SSWMB/ED-I/Re-NIT-3/2017/941/2018 dated 13th July 2018.
(ii). First Notice vide Letter No. SSWMB/ED-I/Re-NIT-3/2017/1364/2018 dated 29th October 2018.
(iii). Second Notice vide Letter No. SSWMB/ED-I/Re-NIT-3/2017/1529/2018 dated 15th November 2018.
(vi). Deputy Director (LFS) report vide letter No. SSWMB/ED-I/Re-NIT-3/2017-18/201/155 dated 10-12-2018.

It is regretfully to state that the Deputy Director / In-charge Landfill Site vide letter No. SSWMB/ED-I/Re-NIT-3/2017-18/2018/155 dated 10th December 2018 confirmed that you have still not started the work at Deh Jam Chakro Landfill Site despite of assurance to start the work communicate to this office through your letter No. SZMRCC/TC/1308/2018 dated 22nd November 2018,

Since the issuance of the work order on 13th July, 2018, you have failed to start the work and showing delaying tactics for not starting of the work.

Further despite of TWO NOTICES issued by Sindh Solid Waste Management Board vide letter dated 19th October 2018 and 15th November 2018, you are hereby again warned and issue **FINAL NOTICE** to start the work immediately at Deh JAM CHAKRO Landfill sites (SURJANI TOWN) without any delay, otherwise necessary action shall be taken against your firm as per Contract Agreement, which may lead to cancellation of contract, forfeit the performance security, blacklisting of the firm etc as provided under SPPRA Rules, 2010.


(ASJAD MEHMOOD)
Executive Director (Finance), SSWMB

Copy forwarded for information to:

- 1) Executive Director (Operation-I), SSWMB, Karachi.
- 2) Secretary (SSWMB), Karachi.
- 3) Director (GTS / Landfill Site / Operations), SSWMB, Karachi.
- 4) Deputy Secretary (Staff) Chief Secretary, Sindh / Chairman, SSWMB.
- 5) Mr. Saad Rasheed, Executive Director, Transparency International Pakistan, Karachi.
- 6) Deputy Director (Finance / IT / Procurement), SSWMB, Karachi.
- 7) Audit Officer, SSWMB, Karachi.
- 8) PS to Managing Director (SSWMB), Karachi.
- 9) Master File.

SINDH SOLID WASTE MANAGEMENT BOARD

Bungalow No. 13, Al-Hamra Housing Society, Shaheed-e-Millat Road, Karachi
Tel: 021 9933 3705 -06: Fax: 021 9933 3707 URL: www.sswmb.gos.pk. email: info@sswmb.gos.pk